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Line No. ‘ Activity ID Name ‘ Template ‘ Template Date Start ‘ Finish 2004 [2005 [2006
QL [ 02 | 03 [ o4 [ Q1 [ 02 [ 03 [ Q4 [ Q1 | Q2 [ @3
Group_1: 0 Increment/Launch 3/22/06 9/12/06
1 REF2.060 Increment 13 3/22/06 9/12/06 3/22 :]
2 REF1.00900 ULF1.1 Launch 5/3/06 5/3/06 5/3 @
Group_1: 0. Earned Value Milestones 10/29/04 3/1/05 U:U
4 EV0020.07005 ICEPAC (ULF1.1) Status Post CDR L-30 3/9/03 3/1/05 3/1/05 3/1 f
5 EV0035.07005 ICEI_’AC (ULF1.1) PIA Initial Submit for IPIC L-24 9/10/03 10/29/04 10/29/04 10/29 f
Review
6 EV0050.07005 ICEPAC (ULF1.1) Verification Prep L-13 8/9/04 1/25/05 1/25/05 1/25 f
7 EV0060.07005 ICEPAC (ULF1.1) H/W Delivery Review L-8 3/9/05 12/17/04 12/17/04 12/17 f
8 EV0070.07005 ICEPAC (ULF1.1) LPA/CoFR Prep L-5 6/9/05 2/2/05 2/2/05 212 f
Group_1: 1. Project Milestones 9/29/04 3/22/05 U:U
10 501A-002.07005 ICEPAC (ULF1.1) PDR L-36 5/4/03 9/29/04 9/29/04 9/29 v
11 501A-010.07005 ICEPAC (ULF1.1) CDR L-24 5/3/04 9/29/04 9/29/04 9/29 v
12 ICEPAC.0020 ICEPAC (ULF1.1) Hardware Delivery 3/22/05 3/22/05 3/22 f
Group_1: 2. Safety 8/9/04 6/8/05 \/\ \\)
14 501A-013.07005 ICEPAC (ULF1.1) Phase Il P/L FSR CDR+2 7/1/04 8/9/04 8/9/04 8/9 f
15 ICEPAC.0010 ICEPAC (ULF1.1) Phase Il FSR Update 12/15/04 12/15/04 12/15 f
16 501B-031.07005 ICEPAC (ULF1.1) Phase lll FSR DP Phlll FSR 5/17/05 3/23/05 3/23/05 3/23 A
-45 days
17 501B-032.07005 ICEPAC (ULF1.1) Phase lll FSR L-10 7/1/05 6/8/05 6/8/05 6/8 f
Group_1: 3. CoFR 4/8/05 7/26/05 O:U
19 ICEPAC.0050 CoCs required by PEI 4/8/05 4/8/05 4/8 A
20 501B-078.07005 ICEPAC (ULF1.1) LPA Input L-12 weeks  2/8/06 4/29/05 4/29/05 4/29 A
21 501B-085.07005 ICEPAC (ULF1.1) CoFR Endorsements L-6 weeks 3/22/06 7/26/05 7/26/05 7126 A
Group_1: 4. Research & Mission Integration 10/25/04 10/26/05 K/\ \\)
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01 [ 02 | o3 | o4 [ o1 | 02 [ o3 [ o4 | 01 [ @ [ 03
23 501A-001.07005 ICEPAC (ULF1.1) Export Control Letter PDR 11/2/04 12/1/04 12/1/04 12/1 v
(P,ASS)
24 502A-007.07005 ICEPAC (ULF1.1) Export Control Letter L-35 (P,A) 12/1/04 12/16/04 12/16/04 12/16 .
Concurrence L-23 (SS)
25 501A-003.07005 ICEPAC (ULF1.1) PIA (P) L-14 (s) 3/3/05 10/25/04 10/25/04 10/25 v
PDR
26 501A-003A.0700 ICEPAC (ULF1.1) PIA CR Release L-13 (s) 4/3/05 4/5/05 4/5/05 4/5 .
CDR-1
27 501A-003B.0700 ICEPAC (ULF1.1) PIA TCM Complete L-12 (s) 5/3/05 4/25/05 4/25/05 4/25 .
CDR
28 501A-003C.0700 ICEPAC (ULF1.1) PIA PMIT Approval L-11.5 (s) 5/19/05 5/6/05 5/6/05 5/6 .
CDR+1/2
29 502A-008.07005 ICEPAC (ULF1.1) PIA (B/L) CDR+1 6/1/05 5/11/05 5/11/05 5/11 .
(P,SS,A)
30 ICEPAC.0060 DCN 1 approved at PCB 10/26/05 10/26/05 10/26 O
Group_1: 5. Payload Engineering Integration 3/9/05 3/9/05
32 503-005.07005 ICEPAC (ULF1.1) Drawing DS - Crew Interface 1-7.5 8/5/05 3/9/05 3/9/05 3/9 .
Label Dwgs (IPLAT Label Evaluation) (F)
Group_1: 7A. POIF Training 3/1/05 5/27/05 O:U
34 501A-021.07005 ICEPAC (ULF1.1) P/L Training DS CDR+6 10/31/04 3/1/05 3/1/05 3/1 v
35 505-004.07005 ICEPAC (ULF1.1) P/L Training DS (B/L) 1-12 (P) I-10  5/22/05 4/18/05 4/18/05 418 @
(s,SS,A)
36 501B-030.07005 ICEPAC (ULF1.1) Start New P/L Training 1-10 (P); I-8  7/23/05 5/27/05 5/27/05 5/27 A
(s,SS,A)
Group_1: 7B. POIF Planning 5/23/05 5/23/05
38 505-019.07005 ICEPAC (ULF1.1) P/L Planning DS (F) 1-3.5 12/5/05 5/23/05 5/23/05 5/23 .
Group_1: 7C. POIF Procedures, Display & OP Nom 8/18/04 3/30/05 v—v
40 505-001.07005 ICEPAC (ULF1.1) PPD DS:OpNom (B/L) 1-16 (P,A)  1/21/05 8/18/04 8/18/04 818 @
1-14 (s,SS)
41 501A-020.07005 ICEPAC (ULF1.1) Usability Tests CDR+4 10/31/04 3/30/05 3/30/05 3/30 v
(P.A)
Group_1: 8C. KSC On Dock 3/22/05 3/23/05 U
43 506-102B.07005 ICEPAC (ULF1.1) T/O to KSC SSPF L-3.5(SS) 1/16/06 3/22/05 3/22/05 3/22 f
44 ICEPAC.0040 ICEPAC (ULF1.1) KSC Bench Review #1 3/23/05 3/23/05 3/23 f
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